

PROJECT

**SAMPLE - Three Kings Bath-
room Renovation**

CLIENT

Sample Client

CONTRACT NO

SAMPLE-CTR-2026-08

INSTRUCTED BY

Sample Client

INSTRUCTED ON

19 August 2026

ISSUED

20 August 2026

STATUS

Approved

Vanity relocation and two power points

DESCRIPTION OF VARIATION

Relocate the bathroom vanity 600mm to the left and install two additional double power points beside the mirror cabinet.
This is synthetic sample data for a Build MAIT product demonstration.

COST BREAKDOWN	EXCL. GST
Labour	\$620.00
Materials	\$315.00
Total cost impact	\$935.00
Time impact	+1 day

APPROVED BY CLIENT

Sample Client

20 August 2026 at 3:42 pm
approved on the client link
Decision made on revision 1